[13- DEC 05 |

District 1 - Missoula |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT

Page 1 of 60

MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ joenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1] 00090 [ [E]  03/10/03 $ 8,541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ d 04/15/02 $[ 50983704 $ 347,244 29 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR Ml 06/01/05 $ 8888871 229 707,319
185 County: MINERAL KM TBD $[ 8946634 $ 9,016,072 901,038 | 99% 79% 100% 7.9 %
Claim Status: COMPLETED mI
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 [ [E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 0 0 107,865
4758 010 000 02805 WY 135 & US HWY 10 .019 MI TBD $ 719,103 65 103,781
620 County: MINERAL KM  TBD $] 618,607 $ 0 0| 8% 9% 35% 16.8 %
Claim Status: NONE M
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P | 00006 \E 10/03/05 $ 5,387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR TBD $[ 4940718 $ 0 0 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & M TBD $ 5,387,494 150 299,657
140 County: SANDERS KM  TBD s 127,929 $ 0 0] 2% 62% 1% 234.2%
Claim Status: NONE MI
STPP 6-1(103)76 RIVERSIDE CONTRACTING, INC. P | 00006 \E 05/09/05 $ 985,200 40
PLAINS - PARADISE PLANT MIX OVERLAY,SEAL & COVER 07/27/05 $[ 915787 $ 4,000 0 78,816
5079 103 000 04405 & GUARDRAIL Ml 09/09/05 $ 989,200 40 86,215
181 County: SANDERS KM  TBD $[ 1,011,479 $ 0 0| 103% 109%  88% 85 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . S__1s633424 [ 459
[ 12,473,612 $| 351,244 [ 29 9§ 1,696,550
A Project Mgr. Total Length: MI $[ 15,084,668 [ 484 9 1,196,972
KM $[ 10,704,644 $| 16,107,869 $| 1,572,593 | 66%| 76%| 60%[ 11.2%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: |: Cell Phone: S Email: ‘ tbenedik@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCN 7-1(104)12 ROCKY MOUNTAIN AGGREGATES, LLC P[ 00007 | [E]  10/03/05 $ 23,524 0

L & C INTERPRETIVE SITE - SULA GRADE,GRAVEL,PMBS,SEEDING & DE 10/19/05 $[ 31683 % 0 0o $ 3,529

5913 104 000 04905 LINEATION Ml 11/02/05 $ 23,524 0 $ 14,426
111 County: RAVALLI KM  TBD $ 23301 $ 0 0| 99% 409% NA 619 %
Claim Status: NONE M

SFCN 7-1(103)48 MONTANA LINES INC P 00007 [[E]  07/05/05 $ 138,407 50

US 93 SIGNALS - HAMILTON (PHA NEW TRAFFIC SIGNALS,CURB,GUTTE 07/25/05 $ 125151 $ 0 0o $ 16,609

5595 103 000 05605 R,SIDEWALK,SEAL & COVER & PAVE Ml 10/20/05 $ 138,407 50 36,613
410 County: RAVALLI [ 80d KM  TBD $] 151,068 $ 0 0| 109% 220%  38% 24.2 %
Claim Status: NONE M

STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. M| 04/29/04 $ 1,086,722 75

TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC ] 06/21/04 $ 928724 $ 36,000 0o 3 130,407

4466 028 000 05903 ING, TURN BAYS & WATER MAIN EXT [ ]wm  o715/05 $ 1,122,722 7% 113,159
310 County: RAVALLI [ ]KM 11/28/05 $]  1,214172 $ PENDING $ PENDING | 112% 87% 204% 9.3 %
Claim Status: NONE [ Im

NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P 00007 | [E]  04/05/04 $ 10,836,413 210

N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,899 $ 1,237,729 26 1,083,641

2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC Ml 09/20/05 $ 12,074,141 236 1,173,704
130 County: RAVALLI KM  TBD $[ 12,182,618 $ 12,487,412 1,108,297 | 98% 106%  97% 9.6 %
Claim Status: NONE M

SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[00373] [E]  02/07/05 $ 273,143 30

CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [ @ 05/02/05 $[ 437,058 $ 10,621 1% 32,777

4599 006 000 14105 OVERLAY,SEAL & COVER Ml 08/22/05 $ 283,764 31 29,032

SQUIRES-BILL 444-6228 181 County: RAVALLI KM  TBD $[ 314,067 $ 0 0| 115% 89%  94% 9.2 %
Claim Status: NONE mI

NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 [[E]  07/13/01 $ 9,672,502 250

SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086,193 $ 1,182,821 37 967,259

1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855413 287 1,582,633
140 County: RAVALLI KM 11/15/05 $[ 11,257,587 $ 11,324,075 1,580,307 | 99% 100%  99% 14.1 %
Claim Status: COMPLETED MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 41(24) D.H. BLATTNER & SONS, INC. P 00007 [[E]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV 08/15/01 $[ 1,296,057 $ 0 0o $ 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE Ml 11/18/03 $ 1,050,419 250 $ 60,619
County: RAVALLI KM  11/15/05 $[ 1018509 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE M
Contract Totals for : ‘ ‘ 14401 ‘ s torzsoil [ 250
$[ 12,382,250] $[ 1,182,821 [ 37  $[ 1,072,301
Proj. Count: $[ 11905832 [ 287 $[ 1643252
$[ 12,276,089 $| 12,374,494 $[ 1685349 | 99%[ 98%| 99%]| 13.4 ¥4
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s__2a081.229 [ 613
$[ 25,692,764 $| 2,467,170 | 64 9 2,339,264
RIOJCOUNT: Project Mgr. Total Length: MI $[ 25548390 [ 679 9 3,010,184
KM $[ 26,161,315 $| 26,383,702 $| 2,976,968 | 99%| 101)%[ 105%| 11.5%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [[E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $[ 1,974,149 $ 58,459 4 136,212
4278 126 000 02803 Ml 09/08/05 $ 1,761,111 124 101,680
County: FLATHEAD KM  TBD $[ 1,653,900 $ 0 0| 97% 75%  85% 6.1 %
Claim Status: ACITVE mI
NH 5-2(130)59 JTL GROUP, INC. - KALISPELL P] 00005 [[E]  05/09/05 $ 95,212 30
POLSON - NW SEAL & COVER 07/11/05 $[ 92,601 $ 0 0 11,425
5452 130 000 03405 Ml 11/03/05 $ 95,212 30 10,580
County: LAKE KM  TBD $] 89,009 $ 0 0| 93% 93% 77% 11.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(131)67 JTL GROUP, INC. - KALISPELL P] 00005 [[E]  05/09/05 $ 346,321 30
NORTH OF POLSON - NORTH SEAL & COVER 07/11/05 $ 337,767 $ 0 0o % 41,559
5453 131 000 03405 Ml 11/03/05 $ 346,321 30 13,164
183 County: LAKE KM  TBD $] 315453 $ 0 0| 91% 3% 77% 42 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 03405 ‘ sL_ a5 [
$[ 430,363 | $] aq | q 3 52,984
Proj. Count: s 441533 [ 30 9] 23.744
$| 404,458 $] 441,533 $| 52,984 | 9% 49%| 77%[ 5.9 ¥
CM 6714(5) SCHELLINGER CONST CO.,INC. uJ 06714 | [E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ 3 08/12/04 $[ 149138 $ 0 0 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE Ml 09/16/05 $ 146,867 20 27,336
181 County: FLATHEAD KM  TBD $[ 154,709 $ 153,162 31,600 | 101% 87% 140% 17.7 %
Claim Status: NONE M
CM 6715(2) SCHELLINGER CONST CO.,INC. uJ 06715 [ [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ O 08/12/04 $[ 194092 $ 0 0 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE Ml 09/16/05 $ 196,273 20 21,983
181 County: FLATHEAD KM TBD $[ 185,047 $ 0 0| 94% 93% 140% 11.9 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 07604 ‘ sL_sa31ed | 2
$[ 343,230 | $| q | 0 41,177
Proj. Count: $( 343140 [ 20 | 49,319
$| 339,752 3| 349,435 $| 55,153 | 97%| 89%| 140/%| 14.5 %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL s[ 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: NONE M
STPS 567-1(7)0 JTL GROUP, INC. - KALISPELL S[ 00567 | [E]  05/09/05 $ 190,500 45
LIBBY - NORTH SEAL & COVER [ d 07/19/05 $[ 156,207 $ 0 0 19,050
5459 007 000 08405 Ml 09/08/05 $ 190,500 45 12,157
183 County: LINCOLN KM  TBD $] 160,704 $ 0 0| 84% 64% 56% 7.6 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P[ 00052 [[E]  05/09/05 $ 717,685 40
YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 19 08/03/05 $[ 772,847 $ 0 0o % 71,768
5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 0 % 59,739
181 County: LAKE KM  TBD $[ 619,005 $ 0 0| 8% 83% 8% 97 %
Claim Status: NONE mI
SMP 4599(03) LHC, INC. [ ] o718/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0o % 27,948
4973 003 000 18602 [ dwm 100902 $ 279,475 0 0
999 County: LINCOLN & SANDER|[ G KM  12/23/02 s 281,033 $ 0 0| 101% 0% NIA N/A
Claim Status: NONE [ dm
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 | [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ 4 10/14/03 $ 62,604 $ 0 0o 3 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 0 3 7,787
FOY-DENNIS 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: NONE MI
Project Mgr. Totals for :| [ 193 | CYR, MARK | s ari0519 [ 409
$[ 5,319,540 $| 58,459 | 4 3 433,293
A Project Mgr. Total Length: Mi 3| 4777974 | 409 9| 348,636
KM $[ 4489850 $[ 4,725,810 3| 447,269 | 95%[ 7d%[ 89%[ 7.9%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: @ Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. P[ 00001 [ [E]  10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE 05/03/05 $[ 602493 $ 0 0o 3 73,078
4576 069 000 01904 Ml 08/18/05 $ 487,185 7B $ 99,003
410 County: LINCOLN KM TBD $[ 460,451 $ 589,004 $ 112,052 | 78% 88%  83% 21.5 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218 431,302
221 County: POWELL [ ]km TBD $[ 2,004932 $ 2,385,899 450,471 | 84% 96%  72% 21.5 %
Claim Status: ACTIVE [ Iwm
BH 0002(577) L M NEILSON & SONS, INC. [ | 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK ] 09/13/04 $ 382350 $ 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ | MI TBD $ 272,191 60 66,217
240 County: RAVALLI [ kM TBD $] 239,114 $ 0 0| 8% 203%  93% 27.7 %
Claim Status: NONE [ Im
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [ [E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[ 5250480 $ 30,876 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,426,564 200 247,059
130 County: RAVALLI KM TBD $[ 2,978,840 $ 0 0| 68% 56% 70% 83 %
Claim Status: NONE M
IM-BH 0002(748) ABHE & SVOBODA, INC. | | o04/20/04 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL ~ STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 1 106,378
5219 748 000 15404 IDGE REHABILITATION [ ]wm 072105 $ 1,329,723 181 91,242
232 County: STATEWIDE [ ]km  TBD $[ 1,261,423 $ 0 0| 95% 8% 90% 7.2 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . sl 7774659 | 5
[ 9,820,999 $| 209,819 [ 69 809,627
A Project Mgr. Total Length: Mi 3| 7,984,476 | 659 9 835,820
KM $[ 6,484,309 $| 8,383,501 $| 1,029,081 | 77%| 81|  78%[ 12.9%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P] 00005 | [E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $[ 1,283,807 $ 31,294 2 % 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI Ml 09/18/05 $ 1,253,096 7% 149,204
310 County: LAKE KM  TBD $] 1206220 % 1,221,802 $ 233,387 | 99% 64%  90% 12.4 %
Claim Status: NONE mI
CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08128 [ [E]  10/03/05 $ 367,778 85
BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE TBD $[ 276,239 $ 0 0 36,778
4499 001 000 04505 CTRICAL,PAVEMENT MARKING M TBD $ 367,778 85 12,002
NORDHAGEN-BLAIR 444-9128 411 County: MISSOULA KM  TBD s 111547 $ 0 0| 30% 33% 20% 10.8 %
Claim Status: NONE M
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. s[ 00212 [[E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT 03/14/05 $ 99,237 $ 42,144 9 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER 018 Ml 08/26/05 $ 181,126 39 37,168
141 County: LAKE .029 KM TBD $[ 185778 $ 194,463 46,671 | 96% 80%  31% 20 %
Claim Status: NONE MI
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 | [E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 9094 03/04/05 $] 928889 $ 0 0 116,280
4783 039 000 06704 ,SEAL & COVER M TBD $ 968,997 120 42,106
180 County: MISSOULA KM  TBD $[ 1,054,843 $ 0 0| 109% 36% NIA 4 o
Claim Status: NONE M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN []  1115/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT =~ GRADING,GRAVEL,PLANT MIX OVERL L] 03/04/05 $ 28859200 $ - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm TBD $ 2,874,579 120 688,463
510 County: MISSOULA [ ]km TBD $] 3,012,884 $ 0 0| 104% 199% NA 229 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129
$[ 3,814,805 | $| - 14,332] | q 3 462,949
Proj. Count: $[ 384357 [ 120 8] 730569
$[ 4,067,727 $| 3,857,909 $| 462,949 | 105 %[ 158|%| dw[ 18 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[13- DEC 05 |

District 1 - Missoula |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT

Page 8 of 60

MCVSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [ [E]  05/09/05 $ 7,026,334 175

7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 89,892 2 % 562,107

4572 105 000 07305 OUS SURFACING,SEAL & COVER M TBD $ 7,116,225 177 $ 256,666
182 County: MISSOULA KM  TBD $[ 3,461,175 $ 0 0| 49% 46% 57% 7.4 %
Claim Status: NONE M

STPS 474-1(6)0 JTL GROUP, INC.- MISSOULA S[ 00474 J[E]  05/09/05 $ 487,404 30

DESMET INTERCHANGE - WEST OVERLAY,SEAL & COVER,GUARDRAIL [ 3 06/21/05 $] 547,414 $ 56,225 2 % 58,489

5458 006 000 07405 ,BRIDGE RAIL REVISION,& PAVEME Ml 08/26/05 $ 543,629 32 3 56,515
181 County: MISSOULA KM TBD $] 560,029 $ 555,583 77,782 | 101% 73%  84% 10.1 %
Claim Status: NONE M

SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80

EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER ] 08/16/04 $[ 86128 $ 0 0o 3 7,155

5427 002 000 10604 [ ]wm  0916/05 $ 79,496 80 % 3,789

STACK-SHANE 523-5830 181 County: MISSOULA [ Jkm TBD ${ 74529 % 0 0| 9% 53% N/A 5.1 %
Claim Status: NONE [ Im

SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08117 [ [E]  07/09/04 $ 326,305 80

HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ d 08/16/04 $[ 355807 $ 0 0o % 29,367

5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 % 50,735

STACK-SHANE 523-5830 180 County: MISSOULA KM  TBD $ 342370 $ 0 0| 105% 173% NA 148 %
Claim Status: NONE 979 MI

CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08121 ] [E]  07/09/04 $ 164,525 80

ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ @ 08/16/04 $[ 200,990 $ 0 0o $ 14,807

5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 $ 19,152
181 County: MISSOULA KM  TBD $[ 184343 $ 0 0| 112% 129% NA 104 %
Claim Status: NONE mI

CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08116 | [E]  07/09/04 $ 145,063 80

MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING PLANT MIX OVERLAY,SEAL 08/16/04 $ 167567 $ 0 0o $ 13,056

5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 % 17,474
181 County: MISSOULA KM TBD $] 135703 $ 0 0| 94% 134% NA 129 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[13- DEC 05 | [ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT |

District 1 - Missoula |

Page 9 of 60

MCVSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 10604 s__rissed [ o
$[ 810487 | $] q | 0 3 64,385
Proj. Count: $ 715389 | 8d | 91,150
$| 736,941 $| 715,389 $| 64,385 | 103%| 142/%| d%[ 12.4 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s_1381559] | 5o
[ 13,957,977 $| 205223 [ 15 | 1,348,002
A Project Mgr. Total Length: MI $[ 14020819 [ 619 9 1,333,274
KM $[ 10,329,413 $| 13,939,257 $| 1,484,059 | 74%| 90w|  37%[ 12.9%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $[ 10,337,729 $ 91,157 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| [ Im TBD $ 10,980,344 220§ 599,053
130 County: LAKE [ ]km  TBD $[ 9,848,091 $ 0 0| 9% 55% NIA 6.1 %
Claim Status: NONE [ Iwm
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ @ 02/02/05 $[ 14,219,829 $ 297,224 0 $ 1518226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, V] TBD $ 15,479,482 30 $ 1,234,362
140 County: LAKE KM TBD $[ 16,016,229 $ 15,277,741 1,369,488 | 105% 90% N/A 7.7 U
Claim Status: NONE mI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE MI TBD $ 14,940,479 0o $ 945,004
130 County: FLATHEAD KM TBD $[ 14,700,979 $ 11,258,667 1,643,899 | 131% 57% NI/A 6.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s__s0a15759 [ 250
[ 38,262,409 $| 984,552 | 0 3 3,754,690
P T Project Mgr. Total Length: MI $[ 41400308 [ 250 $[ 2,778,419
KM $[ 40,565,295 $| 37,425,595 $ 4,102,306 | 108%[ 68%| 0%| 6.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- DEC- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 60
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL Pl ooos2 [ [E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $] 852,395 $ 196,275 8 $ 56,065
3862 003 000 01700 Ml 08/18/05 $ 897,087 108 109,063
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $] 1,280,895 $ 1,342,149 0| 95% 195% 125% 85 %
Claim Status: NONE [ es8d M
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P 00082 [[E]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 11/10/03 $[ 2,103,860 $ 264,119 11 130,793
3111 454 000 01700 ECONSTRUCTION Ml 08/18/05 $ 1,899,032 111 304,012
310 County: FLATHEAD [ dkKvM TBD $]  1,786529 $ 1,834,119 309,583 | 97% 98% 122% 17 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01700 ‘ sl_2335725 [ 109
$[ 2,956,255 | 9| 460394 [ 19 3 186,858
Proj. Count: $[ 2796119 [ 119 $[ 413,075
$[ 3,067,424 $| 3,176,268 $| 365,648 |  97%[ 113/%| 113%| 13.5 %
STPU 6701(8) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ O 09/07/05 $[ 1,436,802 $ 0 0 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, V] TBD $ 1,669,988 0 35,219
140 County: FLATHEAD KM  TBD $| 482311 $ 0 0| 29% 5% NA 7.3 %
Claim Status: NONE MI
STPU 6701(7) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 4,528,625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 0 0 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB M TBD $ 4,528,625 0 132,570
140 County: FLATHEAD KM  TBD $[ 1,987,369 $ 0 0| 44% 20% NIA 6.7 %
Claim Status: NONE M
STPU 6701(9) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ d 09/07/05 $[ 334923 % 0 0 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS M TBD $ 382,430 0o $ 1,691
140 County: FLATHEAD KM  TBD $[ 97280 $ 0 0| 25% 0% NA 17 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 04605 ‘ sL_oesenosd |0
$[ 4,564,123 | $] q | o $[ 1974312
Proj. Count: s[ 658,043 [ 0 8] 169480
$[ 2,566,960 $| 6,581,043 $[ 1974312 | 39w % d%[ 6.6 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- DEC- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 60
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 352-1(6)0 SCHELLINGER CONST CO.,INC. s[ 00352 [ [E]  02/07/05 $ 808,243 40
DAYTON - LAKE MARY RONAN OVERLAY,SEAL & COVER [ ¢ 02/07/05 $[ 801,263 $ 0 0o % 88,907
5088 006 000 08105 Ml 08/29/05 $ 808,243 0 3 63,209
160 County: LAKE KM  TBD $[ 813052 $ 0 0| 101% 71% 108% 7.8 %
Claim Status: NONE M
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M]  07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M ] 08/09/04 $ 014,787 $ 145,576 29 % 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ ]wm  11/30004 $ 944,351 149 $ 235,425
650 County: LINCOLN [ ]Km 11/01/05 $] 937,079 $ 954,431 286,329 | 98% 82% N/A 251 %
Claim Status: NONE [ Im
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | . s__los2a7ed [ 260
[ 9,236,428 3| 605,970 | 48 9§ 2,329,954
P T Project Mgr. Total Length: MI $[ 11129756 [ 308 9 881,189
KM $[ 7,384,511 $[ 11,519,985 $| 2,715,196 | 64%[ 32%| 58%| 11.9%
Project Mgr.‘ 190 \ ‘SACKETT, DEAN \ Work Phone: | 751-2040 | Cell Phone: S Email: \ dsackett@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-2(31)34 MONTANA LINES INC P[ 00052 [ [E]  07/05/05 $ 92,215 30
SIGNAL - JCT MT 83 SIGNALS,SIGNING & PAVEMENT MAR 10/18/05 ${ 90,052 $ 0 0o $ 13,832
5076 031 000 01605 KINGS MI TBD $ 92,215 30 $ 14,229
410 County: FLATHEAD KM  TBD $[ 92,860 $ 0 0| 101% 103%  77% 153 %
Claim Status: NONE M
STPHS 1-2(132)113 H L CONSTRUCTION P[ 00001 [ [E]  10/03/05 $ 99,990 20
2000-SLOPE FLTN-10 KM W KALISP GRADING,SLOPE FLATTENING TBD $[ 80,330 $ 0 0o $ 9,999
4708 132 000 01805 [ dm TBD $ 99,990 20 $ 4,237
310 County: FLATHEAD [ OKM TBD $[ 1,001 $ 0 0 1% 42% NIA  423.3%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- DEC- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 60
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: | 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 52-2(28)51 MONTANA LINES INC Pl 00052 [[E]  11/14/05 $ 398,831 45
MT 35/SEC 317 INT - KALISPELL INTERSECTION SIGNAL IMPROVEMEN TBD $[ 373111 % 0 0o % 35,895
4022 028 000 02F04 T [ dm TBD $ 398,831 45 3 74
410 County: FLATHEAD [ dKM TBD $f  Js 0 0 0% 0% NA N/A
Claim Status: NONE 50.8 Ml
STPHS 0002(758) MONTANA LINES, INC [ ] 05/26/05 $ 53,011 30
2001-D1-ELECTRICAL INSTALLATION AND/OR UPGRADE OF [ ] 09/14/05 $[ 53527 $ 0 0o $ 7,952
5006 758 000 03505 FLASHING BEACONS & LUMINARIES [ ]wm  11/28/05 $ 53,011 3 % 9,668
310 County: FLATHEAD [ Jkm TBD $  47511% 0 0| 90% 122%  53% 20.3 %
Claim Status: NONE [ Im
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS ~ OVERLAY,SEAL & COVER [ @ TBD $[  101,757$ - 91,748 0o % 9,473
5056 002 000 04404 Ml 11/23/04 $ 2,986 30 % 2,865
181 County: FLATHEAD KM TBD $[ o956 % 0 0 1% 30%  73% 299.7%
Claim Status: NONE MI
CM 12004(2) SCHELLINGER CONST CO.,INC. x] 15922 [ [E]  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ ¢ TBD $ 10,060 $ - 11,043 0o $ 1,140
5057 002 000 04404 Ml 11/23/04 $ 359 30 3 573
181 County: FLATHEAD KM  TBD $  107$ 0 0 1% 50%  73% 535.5%
Claim Status: NONE 37 Ml
Contract Totals for : ‘ ‘ 04404 ‘ s 106136 [ 39
$[ 111,817 | $[ - 102,791] | 0 3 10,613
Proj. Count: 8| 3348 [ 3d 3 3,438
$| 1,063 $| 106,136 $| 10,613 %[ 33%|  73%[323.4%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. Pl 00083 [[E]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[ 721,497 $ 0 0o $ 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI [ dMm 082505 $ 719,431 100 154,531
221 County: LAKE [ dkvm TBD $[ 688,090 $ 719,431 179,858 | 96% 86%  95% 22.5 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | s__1460614 [ 259
$[ 1430329 $| - 102,791| | q 3 186,206]
RIOJCOUNT: Project Mgr. Total Length: MI 3 1,366,823 [ 255 §| 186,177
KM $| 830,525 $| 1,469,614 $| 258,149 | 57%| 72%| 61%[ 22.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- DEC- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 13 of 60
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: | 523-5877 | Cell Phone: S Email: ‘ ssullivan@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P 00005 [[E]  10/13/04 $ 7425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 197,170 0o % 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET M TBD $ 7,622,360 0o $ 711,900
140 County: LAKE KM  TBD $[ 5706954 $ 0 0| 77% 80% NA  125%
Claim Status: ACITVE M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1] 00090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320 $ - 33,235 0o $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 3 195,359
170 County: MISSOULA KM  08/06/03 $] 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | . s__orsier] [ o
[ 10,909,029 $| 163,935 | 0 3 1,077,157
P T Project Mgr. Total Length: MI 3 9,915,806 | o 9 907,259
KM $[ 7,894,866 $| 9,613,103 $| 1,087,649 | 82%| 83w 99%[ 11.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- DEC- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 14 of 60
| CONSTRUCTI ON REPORT | MCVSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 127,672,629 [ 3,590
$[ 127,705,579 3| 4943582 | 229 $| 14,047,821
$[ 132,616,202 | 3,819 $| 11,576,935
$[ 115,305,179 $[ 130,157,530 $[ 15785322 | 89%[ 73%[ 68%[ 1d%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[13- DEC 05 |

District 2 - Butte |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT |

Page 15 of 60

MCVSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING uJ 00204 [ [E]  11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 $ 5,919 5 % 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 476 Ml 10/20/05 $ 384,797 50 % 59,850
180 County: DEER LODGE 768 KM TBD $[ 351,860 $ 381,378 $ 69,466 | 92% 86% 126% 17 %
Claim Status: NONE mI
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0o $ 60,418
4539 047 000 06105 ORK [ dwm  11/02/05 $ 403,875 75 134,326
221 County: BEAVERHEAD [ dkvm TBD s 416,843 $ 416,278 141,535 | 100% 95%  95% 32.2 %
Claim Status: NONE M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579$% - 3176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09402 ‘ s ses1697 [ 120
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
STPP 46-6(3)58 AM. WELLES, INC. [ ] o7/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 11 359,029
2137 003 000 15303 CING [ ]wm  09/08/05 $ 3,933,280 151 500,969
140 County: SILVERBOW,BEAVE [ | KM  TBD $[ 4031379 $ 4,170,633 542,182 | 97% 92%  96% 12.4 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO | | 0s5/00/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $[ 1,932,709 $ 0 0 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL BITUMINOUD S [ Iwm TBD $ 1,716,882 160 133,677
MILLER-BRYAN 444-9413 221 County: POWELL [ Jkm TBD $[ 809,951 $ 0 0| 47% 52%  48% 165 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 1207055 [ 549
$[ 13,598,592 $] 477,710 [ 16 9§ 1,193,403
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 12,548,243 [ 556 9 1,281,085
KM $| 11,817,409 $[ 13,016,202 $| 1,526,927 | 91%| 84%| 88%[ 10.8%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: @ Cell Phone: Email: ‘ dclary @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(743) JIM GILMAN EXCAVATING INC. | | 05/00/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN [ ] 07/05/04 $[ 1,395,654 $ 3,830 3 3 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ Iwm TBD $ 1,357,024 63 % 119,663
170 County: SILVER BOW [ ]km TBD $[ 1,361,109 $ 1,480,110 148,011 | 92% 81%  87% 8.8 U
Claim Status: NONE [ Iwm
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: mcollingwood @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P 00060 [ [E] ~ 08/30/04 $ 178,997 45
CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 20,000 0o % 26,850
5113 015 000 02804 ROACHES [ dm 080205 $ 198,997 45 % 69,631
141 County: MEAGHER [ dKM TBD $] 225559 $ 229,844 $ 73550 | 98% 95%  84% 30.9 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 556-4724 Cell Phone: 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 86-1(25)3 SLETTEN CONSTRUCTION CO P[ 00086 [ [E]  12/13/04 $ 865,079 90
BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0 103,809
4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ dm TBD $ 865,079 90 184,662
221 County: GALLATIN [ dKvM TBD $] 838,393 $ 0 0| 97% 178%  94% 22 %
Claim Status: NONE M
CM-STPU 7403(6) MONTANA LINES, INC [ ] 1115/04 $ 126,408 30
5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ ] 04/25/05 $] 143527 $ 228 0 18,961
4491 006 000 03804 K,CURB & STRIPPING [ ]wm  o7/06/05 $ 126,180 30 37,321
NORDHAGEN-BLAIR 444-9128 410 County: PARK [ ]km TBD $[ 118,453 $ 144,081 43122 | 82% 87%  73% 315 %
Claim Status: NONE [ Im
STPHS 86-1(31)19 H L CONSTRUCTION P] 00086 | [E]  08/18/05 $ 174,800 15
2002-GUARDRAIL-NE OF BOZEMAN GUARDRAIL,GRADING,GRAVEL & REV 09/28/05 $[ 293980 $ 151 0 17,480
5377 031 000 03805 EGTATION Ml 11/30/05 $ 174,649 15 12,712
310 County: GALLATIN KM TBD $[ 170,403 $ 0 0| 97% 73%  80% 7.5 %
Claim Status: NONE M
CM 7410(2) JTL GROUP, INC.-BELGRADE ujo7410 | [E]  11/15/04 $ 402,319 60
GEYSER-PARK TO F ST-LIVINGSTON ~ OVERLAY,SEAL & COVER [ ¢ 03/21/05 $[ 338043 $ 14,861 0 48,278
5097 002 000 04704 Ml 10/12/05 $ 417,180 60 56,335
180 County: PARK KM  TBD $[ 448,448 $ 0 0| 111% 117%  97% 12.6 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 221 | [COLLINGWOOD, MATT | . s wrareod | 249
[ 1,728,587 $| 34,482 | 0 3 215,378
A Project Mgr. Total Length: Mi 3| 1,782,085 [ 240 §| 360,661
KM $[ 1,801,257 $| 1,816,123 $| 286,239 | 99%| 126/%| 90%| 20%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: @ Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘Work Phone: 495-1506 Cell Phone: | 490-0425 Email: \

tfellows @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1] 00015 [ [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ d M  0804/03 $ 3,432,849 194 571,005
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $[ 3420634 $ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE M
BR 8-2(47)43 MARONICK CONST. LLC P[ 00008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 % 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 341,138
140 County: LEWIS & CLARK KM  07/18/05 $] 2212683 $ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: COMPLETED M
STPU 5807(8) MARONICK CONST. LLC uJ 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,599,407 161 876,899
130 County: LEWIS & CLARK KM 07/18/05 $[ 4961,086 $ 4,952,513 929,608 | 100% 94% 111% 17.7 %
Claim Status: COMPLETED M
Contract Totals for : ‘ ‘ 12401 ‘ s|_sedased | 12
$[ 6,374,477 | $| 890577 [ 45 g 584,359
Proj. Count: $[ 6784179 | 169 $[ 1,218,037
$[ 7,173,769 $[ 6,886,180 $[ 1,316,928 | 104%| 93%[ 108%[ 17 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007214 | 300
$[ 10,023,081 $| 1,169,748 [ 59 9 899,727
Proj. Count: Project Mgr. Total Length: M $[ 1016702 [ 359 1,789,042
KM $[ 10,594,403 $[ 10,327,310 $| 1,860,589 | 103%| 96%[ 107/%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email: \

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 [[E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165515 $ 189,488 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,775,323 0 343,894
140 County: BEAVERHEAD KM TBD $[  3,089985 $ 2,729,314 483,048 | 113% 71% NA 111 %
Claim Status: NONE M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL PLANT MIX SURFACI [ ¢ 04/08/04 $[ 3,422,469 $ 630,001 0 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,497,451 0 319,376
140 County: BEAVERHEAD KM TBD $] 3,616,804 $ 3,105,651 456,656 | 116% 70% N/A 8.8 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C03 ‘ 5453283 [0
$[ 6,587,980 | $| 819,489 | 0 3 817,993
Proj. Count: $ 6272774 | 0 663,270)
$[ 6,706,789 $[ 5,834,969 $| 939,704 | 115/%[ 71%| 0%[ 9.9 ¥
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 3,762 0 64,039
4318 002 000 11404 M TBD $ 644,155 175 39,770
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM  TBD $| 645839 $ 0 0] 101% 62%  80% 62 %
Claim Status: NONE M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. M 11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 212,247 6 574,210
4476 004 000 11404 CING,SEAL & COVER [ Iwm TBD $  5954,348 181 628,641
140 County: BEAVERHEAD [ ]km  TBD $[ 6,098,484 $ 0 0| 106% 109%  77% 10.3 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ sL_ess2a0d | 179
$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: [ 6598503 [ 181 9 668,411]
$[ 6744323 $| 6,382,495 $| 638,249 | 106 %| 105/%|  77%[ 9.9 ¥
Project Mgr. Totals for :| [ 212 | [HANCOCK DALE | . Lol [ 1
[ 13,516,377 $| 1,035,498 | 6 9 1,456,242
], St Project Mgr. Total Length: M $[ 12,871,277 181 1,331,681
KM $[ 13,451,112 $| 12,217,460 $| 1,577,953 | 1101%| 84%| 9d%| 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1] 00015 [ [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 06/10/04 $[ 3,710,889 $ 120,064 9 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ awm TBD $ 3,298,464 129 485,848
111 County: SILVERBOW [ dkvm TBD $[ 3332429 $ 2,986,961 435221 | 112% 112% 119% 14.6 %
Claim Status: NONE M
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S| 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA 046 06/10/04 $[ 1,309,649 $ - 36,500 30 97,087
4473 007 000 03903 CING & SEAL & COVER mi TBD $ 1,042,248 150 189,767
140 County: SILVERBOW KM  TBD $] 992,513 $ 1,026,448 185584 | 97% 102% 102% 19.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03903 ‘ s|_a257.148 | 120
$[ 5,020,538 | $| 83564 [ 39  § 383,143
Proj. Count: $[ 4340712 [ 159 8] 675619
$[ 4,324,942 $[ 4,013,409 $| 620,805 | 108/%[ 109/%| 96%| 15.6 %
IM 90-5(61)240 JIM GILMAN EXCAVATING INC. 1] 00090 | [E]  08/18/05 $ 3,020,362 75
PIPESTONE - WHITEHALL COLD MILLING,DIGOUTS,PLANT MIX TBD $[ 3164106 $ 0 0 302,036
5467 061 000 05405 BITUMINOUS SURFACING,GUARDRAIL M TBD $ 3,020,362 75 1,820
181 County: JEFFERSON KM TBD $[ 30204 $ 0 0 1% 1% NIA 6 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s 72r7.5q [ 199
$[ 8,184,644 $| 83564 | 39 § 685,179
A Project Mgr. Total Length: Mi 3| 7,361,074 | 234 3 677,435
KM $[ 4,355,148 $| 7,033,771 $| 922,841 | 62%| 73%[  65%| 15.8%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P 00014 [[E]  05/27/04 $ 1,520,497 45

DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $] 1570602 $ - 12,274 0o % 152,050

5110 017 000 01504 AL & COVER Ml 09/07/05 $ 1,508,223 45 127,186
180 County: BROADWATER KM  TBD $] 1478419 % 1,520,497 228075 | 97% 56%  98% 8.6 %
Claim Status: NONE M

IM 15-2(87)126 SLETTEN CONSTRUCTION CO I]o0015 [[E]  05/05/04 $ 161,468 40

MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209,618 $ 83,727 0o $ 24,220

5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ g M  06/10/04 $ 245,195 40 20,784
231 County: SILVERBOW [ d KM 082304 $[ 238407 $ PENDING $ PENDING | 148% 8%  20% 8.7 %
Claim Status: NONE M

SFCS 347-1(2)0 HOLLOW CONTRACTING S[ 00347 [ [E]  03/07/05 $ 469,821 45

JCT S 288 - EAST PLANT MIX BIT.SURFACING,SEAL & [ 4 05/16/05 $] 553628 $ 0 0o 3 46,982

5105 002 000 07205 COVER,BR DECK TREAT & RAILREV Ml 09/29/05 $ 469,821 45 94,597

OLSEN-JOE 494-9636 180 County: GALLATIN KM TBD $[ 458,174 $ 0 0| 98% 201% 116% 20.6 %
Claim Status: NONE MI

SFCS 411-1(6)6 JTL GROUP, INC.-BELGRADE S[ 00411 [[E]  02/07/05 $ 97,494 30

SPRINGHILL ROAD SEAL & COVER 06/16/05 s 111843 % 1,450 0o 3 11,699

5106 006 000 09105 Ml 08/30/05 $ 98,944 30 10,087

OLSEN-JOE 494-9636 183 County: GALLATIN KM  TBD $[ 90488 $ 0 0| 93% 86%  10% 11.1 %
Claim Status: NONE M

NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P 00008 [ [E]  05/09/05 $ 2,741,448 90

US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA 07/11/05 $[ 2892472 $ 57,422 3 8 274,145

3377 041 000 09405 CING,& PAVEMENT MARKINGS M TBD $ 2,798,869 93 269,869
130 County: BROADWATER KM  TBD $[ 2,110,019 $ 0 0| 77% 98%  88% 12.8 %
Claim Status: NONE | 96.08 MI

STPS 235-1(12)4 JTL GROUP, INC.-BELGRADE S[ 00235 [ [E]  05/09/05 $ 41,371 30

BOZEMAN - NW SEAL & COVER 08/01/05 $[ 42642 % 0 0o $ 4,137

5478 012 000 11405 Ml 09/28/05 $ 41,371 30 11,106
183 County: GALLATIN KM  TBD $] 38054 $ 0 0| 92% 268%  77% 29.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 345-1(4)6 JTL GROUP, INC.-BELGRADE s]00345 [[E]  05/09/05 $ 137,357 30
SOUTH OF BOZEMAN - SOUTH SEAL & COVER 08/01/05 $[ 138825 $ 0 0 13,736
5566 004 000 11405 Ml 09/28/05 $ 137,357 30 13,180
183 County: GALLATIN KM  TBD $[ 143,629 $ 0 0| 105% 96%  77% 9.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11405 ‘ sL_ 178728 [ 39
$[ 181,467 | $] aq | q 3 17,873
Proj. Count: s 178728 [ 30 8 24,286
$| 181,685 $| 178,728 $| 17,873 | 102 %[ 136/%|  77%][ 13.4 ¥4
Project Mgr. Totals for :| [ 211 | HELD,TERRY | s 5160456 [ 289
$[ 5519629 $] 130,325 | 3 3§ 526,969
RIOJCOUNT: Project Mgr. Total Length: MI 3 5290,780 [ 283 546,809
KM $[ 4,557,187 $| 5,169,456 $| 602,994 | 88%| 91%| 79%| 12%
Project Mgr.‘ 223 ‘ }JEWETT, JIMMY ‘ Work Phone: @ Cell Phone: Email: ‘ tmccormick@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE s[ 00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS 02/24/05 $[ 1,041,182 $ 58,651 6 116,527
4433 026 000 01604 [ 4 wm 08?2905 $ 1,029,712 66 100,108
310 County: GALLATIN KM TBD $[ 994,501 $ 993,883 112,811 | 100% 89%  56% 10.1 %
Claim Status: NONE M
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT ] 04/26/05 $[ 9,671,188 $ 164,531 3 % 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Im TBD $ 9,494,227 203 $ 719,392
140 County: MEAGHER [ Jkm TBD $] 7,111,087 $ PENDING $ PENDING 76% 86%  59% 10.1 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(32)27 MONTANA LINES INC s[ 00205 | [E]  11/14/05 $ 107,799 45
2002-SIGNAL-JCT S-411 SIGNING & SIGNALS TBD $[ 124684 $ 0 0 10,780
5373 032 000 03B05 [ dm TBD $ 107,799 45 255
410 County: GALLATIN [ dKvM TBD $f  Js 0 0 0% 2% NA N/A
Claim Status: NONE M
STPHS 411-1(9)0 MONTANA LINES INC S| 00411 [ [E]  11/14/05 $ 96,224 45
2002-SIGNAL-JCT S-412 SIGNALS & SIGNING 1129 TBD $[ 112519 $ 0 0 9,622
5379 009 000 03B05 [ adm TBD $ 96,224 45 136
410 County: GALLATIN [ dKvM TBD $f  ds 0 0 0% 1% NA N/A
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03B05 ‘ sL_204023 |49
$[ 237,201 | 9§ o0 [ 0d 9 20,402
Proj. Count: $[ 204023 [ 45 3| 391
$| 0 $| 204,023 $| 20,402 0% 2% g% 0 %
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | . s___tosoared [ 309
[ 10,949,571 $| 223,182 | 9 3 976,602
Proj. Count: Project Mgr. Total Length: M $[_ 10727962 [ 314 g 819,891]
KM $[ 8,105,678 $[ 10,527,602 $| 972,886 | 77%[ 84%| 50%| 10.1%
Project Mgr.‘ 219 \ }JOHNSON,RICKIE \ Work Phone: | 285-4943 | Cell Phone: Email: \ riciohnson@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(508) SLETTEN CONSTRUCTION CO 1] 00090 | [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT M TBD $ 2,543,425 200 % 264,454
230 County: GALLATIN KM TBD $] 2743294 $ 2,897,793 $ 289779 | 95% 91%  73% 9.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ }JOHNSON,RICKIE

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1 [ 00090 [ [E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4,436,189 $ 81,438 0 $ 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER mi TBD $ 4,909,861 200 $ 462,185
181 County: GALLATIN KM TBD $[ 4804614 $ 5,143,475 487,489 | 93% 95%  73% 9.6 %
Claim Status: ACITVE M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO | | 00090 \E 03/07/05 $ 5,257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5,299,047 $ 154,482 1% 420,602
4187 091 000 08205 NG [ adm TBD $ 5412011 201 $ 203,440
221 County: GALLATIN [ dkKvM TBD $] 2,902,041 $ 0 0| 55% 48% 73% 7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08205 ‘ s|_12620371 | 209
$[ 13,537,352 $| 235,920 | 1] $/ 1,010,350
Proj. Count: $[ 12865297 [ 201 $[ 930,079
$[ 10,449,949 $[ 13,298,797 $[ 1,197,870 | 79%| 78%[ 73%[ 89 ¥
BH 9029(32) SLETTEN CONSTRUCTION CO X| 29220 \E 07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID 11/01/04 $] 698,150 $ 0 0o 3 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ d ™M  06/30/05 $ 732,836 90 $ 133,404
231 County: MADSION [ dKw TBD $[ 699,012 $ 705,000 141,000 | 99% 95%  36% 19.1 %
Claim Status: NONE MI
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | sl 13362219 [ 299
$[ 14,235,502 $| 235,920 | 1 9 1,105,619
Proj. Count: Project Mgr. Total Length: M $[ 13598133 [ 201 g 1,063,483
KM $[ 11,148,961 $[ 14,003,797 $| 1,338,870 | 80%[ 79%[ 61%[ 9.5%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 24,701 3 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & mi TBD $ 1,403,382 78 68,724
410 County: SILVER BOW KM  TBD $] 538,619 $ 0 0| 39% 49%  35% 12.8 %
Claim Status: NONE mI
STPHS 1805(15) SCOTT CONSTRUCTION INC uJ 01805 | [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ adm TBD $ 30,566 75 102
310 County: SILVER BOW [ dKvM TBD $f 210% 0 0 1% 0%  36% 37.8%
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01804 ‘ s__1d00248 |79
$[ 668,677 | 9 24700 [ 3§ 281,850
Proj. Count: $[ 1433948 [ 79 8| 68,526
$| 538,889 $| 1,409,248 3| 281,850 | 38%[ 24| 39%| 12.8 %
SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45
HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING PLANT MIX BIT.SUR ] 08/15/05 $[ 308190 $ 83,306 0 28,387
5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ Iwm TBD $ 367,175 45 47,346
DAVIES-JIM 444-6227 180 County: SILVER BOW [ ]km  TBD $[ 368,381 $ 0 0| 130% 167%  91% 12.9 %
Claim Status: NONE [ Im
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1272559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $] 1,154,834 $ 18,006 0 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER M TBD $ 1,290,565 0 127,575
180 County: MADISON KM  TBD $[ 1353629 $ 1,354,147 135415 | 100% 94% N/A 9.4 %
Claim Status: NONE M
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. 1] 00115 [ [E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ d 08/09/04 $[ 798,844 $ 66,828 4 62,589
5100 008 000 06604 COVER Ml 07/26/05 $ 692,722 49 49,547
160 County: SILVEER BOW KM 11/28/05 $] 715459 $ 689,680 110,348 | 104% 45%  92% 6.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1807(8) JIM GILMAN EXCAVATING INC. U] 01807 | [E]  05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $[ 458,307 $ 0 0 35,053
5095 008 000 06604 COVER Ml 07/26/05 $ 350,529 45 12,780
181 County: SILVER BOW KM  11/28/05 $[ 352,383 $ 357,337 49,822 | 99% 26% 100% 3.6 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 06604 ‘ s orea2d [ 49
$[ 1,257,153 ] $] 66,828 | 4 g 97,642
Proj. Count: $[ 1043250 [ 49 8| 62,327
$[ 1,067,839 $| 1,047,017 $| 160,170/ | 102%| 39%| 93%| 5.8 %
CM 1805(10) HOLLOW CONTRACTING uJ 01805 | [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 792 05/03/04 $ 755471 $ 39,902 11 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER 126 MI 10/19/05 $ 659,970 86 126,596
BENTE-FREDRICK 444-7634 410 County: SILVER BOW KM TBD s 676,744 $ 667,590 152,490 | 101% 83%  88% 18.7 %
Claim Status: NONE .918 ™I
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s asealed [ 249
[ 4,144,325 $| 232,743 | 18 9§ 597,142
P T Project Mgr. Total Length: MI 3 4,794,909 | 258 3| 432,670
KM $[ 4,005,481 $| 4,761,872 $| 758,312 | 84%[ 57%| 73w 10.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 76,880,511 [ 2,625
$[ 83,295,967 $| 3,627,000 [ 154 $| 7,764,516
$[ 80,507,508 [ 2,779 $] 8,422,420
$[ 71,197,730 $[ 80,353,703 $| 9,995,622 | 89% | 84w 79%| 11.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: | 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS uJ 05210 [ [E]  07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0 32,247
5430 016 000 02604 Ml 08/18/05 $ 322,469 30 11,435
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM  TBD $] 208,714 $ 322,469 32,247 | 93% 35%  83% 3.8 %
Claim Status: NONE M
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 [[E]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ 3 07/07/03 $[ 11,658,171 $ 405,026 2 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, Ml 09/22/05 $ 11,299,182 2 567,092
130 County: CASCADE KM TBD $[ 11,327,718 $ 13,670,954 743,479 | 83% 76% NIA 5 %
Claim Status: COMPLETED M
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P[ 00024 [[E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $] 905954 $ 0 0 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE V] TBD $ 738,860 80 38,793
181 County: MISSOULA KM TBD $[ 644,229 $ 773,856 59,109 | 83% 66% 99% 6 %
Claim Status: NONE MI
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] o03/07/05 $ 1422615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $) 1741173 $ 0 0 113,809
5070 059 000 06205 OVER [ Iwm TBD $ 1,422,615 80 91,476
181 County: MISSOULA [ ]km TBD $[ 1294959 $ 1,426,570 114,126 | 91% 80%  99% 7.1 %
Claim Status: NONE [ Iwm
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [ [E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH II) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411,807 $ 0 0 37,797
3980 019 000 06205 OVER 772 MI TBD $ 472,458 80 93,472
221 County: POWELL KM TBD $] 534,244 $ 532,810 101,234 | 100% 92%  99% 17.5 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06205 ‘ | 2633933 [ &9
$[ 3,058,929 | $] q | q 3 210,715
Proj. Count: $[ 2633933 [ 89 s[ 223,741
$[ 2473431 $| 2,733,234 $| 274,469 | 94w 82%| 99%[ 9

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. s[ 00331 [ [E]  02/07/05 $ 153,992 30
2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ d 04/26/05 $[ 161,799 $ 0 0 12,319
4717 004 000 07105 Ml 10/20/05 $ 153,992 30 54,071
310 County: CASCADE KM TBD $[ 182,928 $ 180,086 61,229 | 102% 88%  93% 29.6 %
Claim Status: NONE mI
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT ] 06/11/04 $[ 1423995 $ - 2,001 0 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ ]wm 1202005 $ 1,396,320 100 118,261
NORDHAGEN-BLAIR 4449128 140 County: CASCADE [ Jkm TBD $] 1,352,973 $ 0 0| 97% 94% 105% 87 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . 15402874 [ 249
[ 16,539,632 $| 403,025 | 2§ 1,252,663
i), E Project Mgr. Total Length: M $[ 15805896 [ 242 9§ 974,600]
KM $[ 15,635,763 $[ 18,305,066 $| 1,237,273 | 83%| 79%[ 98%| 6.2%
Project Mgr.‘ 386 \ ‘BECKEDAHL MARK \ Work Phone: 873-8624 | Cell Phone: Email: \ mbeckedahl@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-3(36)234 F S K CONSTRUCTION, INC. P[ 00001 [[E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 $ 1,187,566
0594 036 000 12204 RAINAGE & FENCING MI TBD $ 13,794,674 2 % 356,395
140 County: GLACIER/PONDERA KM TBD $] 6,909,245 $ 0 0| 52% 30% N/A 5.2 %
Claim Status: NONE M
STPX-NH 37(26) S K CONSTRUCTION, INC. [M]  05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION ~ GRADING,GRAVEL,CTB SURFACING,D ] 08/04/05 $ 988279 % - 63432 0o 3 70,687
5000 026 000 12204 RAINAGE & FENCING [ Iwm TBD $ 721,981 0o $ 59,260
510 County: GLACIER/PONDERA[ | KM  TBD $[ 619,188 $ 0 0| 79% 84% NIA 9.6 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12204 s 1398050 [
$[ 13,026,088 | $| 536,059 | 12  $| 1,258,253
Proj. Count: $[ 14516655 | 13 8| 415659
$[ 7,528,433 $| 13,980,596 $[ 1258253 | 54%[ 33%| d%[ 55 %
STPS 358-1(3)18 S K CONSTRUCTION, INC. s[ 00358 | [E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV 05/09/05 $[ 2,018,717 $ 153,106 5 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ dmMm  1017/05 $ 2,340,359 5 219,785
310 County: PONDERA,GLACIER[ G KM  TBD $[ 2206963 $ 2,208,641 242,951 | 100% 90% N/A 10 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | s__1el6784d [ 0
$[ 15,044,805 $] 689,165 | 17 9 1,476,979
RIOJCOUNT: Project Mgr. Total Length: MI $[ 16,857,014 | 17 9 635,440
KM $[ 9,735,396 $| 16,189,237 $| 1,501,204 | 60%| 43%] dw[ 6.5%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 | [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124,609 $ 18,400 0 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm  06/12/04 $ 157,314 30 43,587
GIARD-JASON 454-5899 151 County: LIBERTY [ ] KM o09/14/04 s 181,997 $ 203,864 47832 | 89% 91%  57% 23.9 %
Claim Status: NONE [ Iwm
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P[ 00010 [[E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO TBD $[ 1,705,855 $ 0 0 207,767
4817 030 000 04305 VER,GUARDRAIL MI TBD $ 1,598,205 60 213
181 County: CHOUTEAU KM TBD $f  ds 0 0 0% 0% NIA N/A
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/00/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0o $ 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ M 100504 $ 767,347 o 3 183,631

NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]km TBD s 712287 $ 0 0| 93% 209% N/A 258 %
Claim Status: NONE [ Iwm

SFCN 10-2(27)52 PRINCE, INC [ ] 09/26/02 $ 4355420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA [ ] 03/04/03 $[ 4,519,540 $ 1,096 0o $ 348,434

3954 027 000 06902 L & COVER [ ]wm  1017/03 $ 4,356,516 75 175,505
181 County: CHOUTEAU [ kM TBD $] 4,690,979 $ 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE [ Im

NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 | [E]  11/14/05 $ 1,198,486 40

DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV TBD $[ 1,103,540 $ 0 0o 3 167,788

5763 032 000 06B05 EMENT MARKING M TBD $ 1,198,486 40 108
181 County: TOOLE KM TBD $sf  Jds 0 0 0% 0% NIA N/A
Claim Status: NONE M

STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 [ [E]  08/02/04 $ 5042221 120

40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4640516 $ 62,806 5 % 605,067

4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5105027 125 % 499,075
140 County: HILL KM  TBD $] 5204593 $ PENDING $ PENDING | 103% 82%  98% 9.6 %
Claim Status: NONE M

CM 5709(7) RIVERSIDE CONTRACTING, INC. UJ 05709 | [E]  08/02/04 $ 141,332 120

13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 122358 % - 919 0o % 16,960

5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 140,413 120 13,805
180 County: HILL KM TBD $[ 148,733 $ 158,395 19,007 | 94% 73% 103% 9.3 %
Claim Status: NONE M

CM 5707(3) RIVERSIDE CONTRACTING, INC. uJ 05707 | [E]  08/02/04 $ 192,045 120

10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $ 154917$% - 682 0o $ 23,045

5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 mI TBD $ 191,363 120 16,695
180 County: HILL 452 KM TBD $] 208,429 $ 202,785 22,306 | 103% 75% 103% 8 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 07704 s__sarssd [ 12
$[ 4,917,791 ] §] 61,209 | 5 3 645,072
Proj. Count: $[ 5436803 [ 129 8] 529579
$[  5561,751 $| 5,403,401 $| 646,380 | 103%| 82%| 98%| 9.5 ¥
Project Mgr. Totals for :| [ 384 | BERG, GARY | . s 1343301 | 329
[ 13,203,368 3 80,701 | 5 3 1,447,119
A Project Mgr. Total Length: MI $[ 13514671 330 9§ 932,619
KM $[ 11,147,008 $| 13,526,723 $| 1,479,589 | 83%| 63%| 70%| 8.4%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P 00008 [[E]  11/15/04 $ 100,000 30
SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $] 138,491 $ 0 0o $ 15,000
4014 064 000 03B04 208 Ml 11/16/05 $ 100,000 30 % 35,581
410 County: LEWIS & CLARK KM  TBD ${ 95073 % 128,119 $ 38,000 | 74% 94% 100% 37.4 %
Claim Status: NONE M
STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 [ [E]  12/13/04 $ 1616872 75
SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025
4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & M TBD $ 1,710,995 2 % 262,979
310 County: LEWIS & CLARK KM  TBD $[ 1,737,644 $ 1,804,337 231,873 | 96% 113% 101% 15.1 %
Claim Status: NONE mI
STPHS 5809(20) MONTANA LINES, INC uJ 05809 | [E]  07/09/04 $ 395,085 45
2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $] 355629 $ 8,262 0o $ 39,508
4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ adm TBD $ 403,347 45 $ 114,307
410 County: LEWIS & CLARK [ dkvm TBD $[ 402,449 $ 434,525 157,402 | 93% 73%  60% 28.4 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 | [E]  03/10/03 $ 1,511,563 110
NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[ 1,501,986 $ 187,659 14 % 181,388
3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 % 349,769
310 County: LEWIS & CLARK KM 12/07/05 $] 1736479 % 176559 $ 335463 | 98% 104% 101% 20.1 %
Claim Status: NONE mI
CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ 3 09/21/04 $[ 274998 $ 0 0o $ 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE MI TBD $ 307,467 60 $ 53,338
181 County: LEWIS & CLARK KM TBD $] 309,228 $ 301,898 66,418 | 102% 80% 112% 17.2 %
Claim Status: NONE M
CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 [ [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ O 09/21/04 $[ 225401 $ 0 0o 3 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & M TBD $ 251,993 60 $ 39,772
181 County: LEWIS & CLARK KM TBD $[ 241,470 $ 266,389 50,614 | 91% 79% 112% 16.5 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11604 ‘ s ssoded | e
$[ 500,399 | $| q | 0 50,351
Proj. Count: $[ 559460 | 60 3| 93,110
$| 550,698 3| 568,287 $| 117,032 | 97%[ 80%[ 112%[ 16.9 %
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | s 462084 | 520
$[ 4,105,859 $| 200,044 | 11 480,272
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 4473023 [ 331 g 855,746]
KM $[ 4,522,339 $| 4,700,864 $| 879,770| | 96%| 97%|  97%| 18.9%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: | 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. [ ] o3/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI [ ] 04/14/05 $[ 1,428,981 $ 0 0o $ 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ ]m  09/21/05 $ 1,322,664 45 114,807
181 County: TETON [ ]km TBD $[ 1,388,604 $ 1,393,370 153271 | 100% 75% 104% 83 %
Claim Status: NONE [ Iwm
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8,422,941 $ 364,210 0o $ 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE M TBD $ 10,521,849 150 759,355
140 County: TETON KM TBD $[ 10,308,516 $ 10,903,705 981,333 | 95% 77%  96% 7.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__11480303 [ 195
[ 9,851,922 $| 364,210 | 0 3 1,072,908
I, el Project Mgr. Total Length: M $[ 11844513 [ 195 g 874,162
KM $[ 11,697,120 $| 12,297,075 $| 1,134,604 | 95%| 77%[ 98%[ 7.9%
Project Mgr.‘ 381 \ WOSEN, ROBERT \ Work Phone: 454-5921 | Cell Phone: Email: \ rvosen@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-4(106)239 H L CONSTRUCTION [ ] 08/18/05 $ 299,273 0
2002-FENCING-NE OF CRAIG INSTALLATION OF WILDLIFE FENCI ] 10/26/05 $[ 468529 $ 0 0o $ 29,927
5383 106 000 01705 NG [ Im TBD $ 299,273 0o $ 11,235
310 County: CASCADE,LEWIS&C [ | KM  TBD s 2993 % 0 0 1% 38% N/A  375.4%
Claim Status: NONE [ Im
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. [ ] 083100 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION  GRADING,GRAVEL PLANT MIX SURFA ] 11/14/00 $[ 4125575 $ 159,795 0o 3 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm 1211002 $ 3,803,211 240 634,576
130 County: CASCADE [ ]k TBD $[ 3655143 $ 3,789,420 644,201 | 96% 99% 100% 17.4 %
Claim Status: COMPLETED [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] o08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA [ ] 11/14/00 $[ 87245979 $ 363,169 2 % 613,011
1504 013 000 03800 CING,SEAL & COVER [ Iwm 121102 $ 8025804 242 $ 627,842
130 County: CASCADE [ ]km TBD $] 8059146 $ 8,226,363 $ 658,100 | 98% 95% 100% 7.8 %
Claim Status: ACTIVE [ Iwm
Contract Totals for : ‘ ‘ 03800 ‘ s|_11.30605] [ 249
$[ 12,371,554 ] $| 522,964 | 2 9 904,484
Proj. Count: $[ 11829018 [ 242 $[ 10262418
$[ 11,714,289 $| 12,015,783 $[ 1,302,310 | 97%[ 97%| 100%]| 10.8 4
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 [[E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[ 1,592,314 $ 129,704 1 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & Ml 11/03/05 $ 2,067,030 61 169,389
160 County: CASCADE KM TBD $]  2,042563 $ 2,063,900 206,390 | 99% 82% 108% 8.3 %
Claim Status: NONE M
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS ~ GRADE,PCCP,PMBS,STROM DRAIN, S| 07/06/04 $[ 6938185 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS V] TBD $ 6,930,546 4 % 528,063
130 County: CASCADE KM TBD $] 6,847,804 $ PENDING $ PENDING | 103% 66% N/A 7.7 %
Claim Status: COMPLETED V]
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | 20108009 [ 309
$[ 21,370,580 $| 926,960 | 44 9| 1,907,521
A Project Mgr. Total Length: MI $[ 21125864 [ 344 $[ 1,971,105
KM $[ 20,607,647 $[ 21,035,211 $| 2,337,378 | 98%| 84w  98%| 9.6%

Project Mgr.‘ 385 \ ’WOODHOUSE, HAROLD

Project Id

UPN Number

Project Description

Design Engineer/Phone No.

Contractor Name System|Route|lnd Award Date

Work Description Beg Ref. Work Begin

o MI
Contract No. Work Description (cont.) Length km Work Comp.
Work Type End Ref. Final Accpt.

\ Work Phone: 738-4505

Engineer
Estimate
Cont.

Paymts.

Award Amt. Days
Chng. Ord. Contract
Total Amt. Chng. Ord.
Mod. C.N. * Total. Cont.

Cell Phone: S Email: ‘

hwoodhouse@state.mt.us

Prog. C.E.
C.E. Costs
Mod. C.E. *

C.N.

PERCENTAGES

C.E.

Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $[  1517,387 $ 0 0o $ 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Iwm TBD $ 1,384,237 100 147,265
221 County: TETON [ ]km TBD $] 892,514 $ 0 0| 64% 89%  95% 16.5 %
Claim Status: NONE [ Iwm
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 33,759 2 % 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ g MI TBD $ 3,396,507 212 451,331
221 County: LEWIS & CLARK [ dkKvM TBD $] 2,968,067 $ 0 0| 8% 89% 105% 15.2 %
Claim Status: ACITVE M
SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. s[ 00365 [[E]  02/07/05 $ 1,330,819 45
EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING 05/06/05 $[ 1,500,771 $ 0 0o 3 106,466
5139 006 000 12105 ,LEVELING,SEAL & COVER Ml 09/07/05 $ 1,330,819 45 3 74,026
MCOMBER-CHRISTIE 454-5900 181 County: PONDERA KM TBD $[ 1,367,226 $ 0 0| 103% 70% 104% 5.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | s___6or7.80 [ 359
$[ 7,100,027 $| 33,759 | 2l 3§ 776,986
Proj. Count: Project Mgr. Total Length: M s 6111563 [ 357 g 672,622
KM $[ 5,227,807 $| 6,077,804 $| 776,986 | 86%| 87%| 102%| 12.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 86,944,682 [ 1,735
$[ 87,216,193 3| 2,787,864 [ 81§ 8,414,447
$[ 89,732,544 | 1,816 $ 6,916,294
$[ 78,573,077 $[  92,131,98(] $| 9,346,804 | 83% | 74%[ 93%| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 1405(3) FRANZ CONSTRUCTION, INC U] 10405 [ [E]  05/09/05 $ 108,678 90
LINCOLN AVE-CENTRAL/6TH-SIDNEY  PLANT MIX OVERLAY,CURB/GUTTER/ 06/28/05 $[ 118,850 $ 0 0 10,868
5575 003 000 06B04 SIDEWALKS ] TBD $ 108,678 90 24,617
180 County: RICHLAND KM  TBD $[ 103,769 $ 105,203 34717 | 9% 71%  96% 23.7 %
Claim Status: NONE M
STPU 1406(2) FRANZ CONSTRUCTION, INC U 10406 | [E]  05/09/05 $ 148,312 90
MAIN-4TH TO 9TH AVE SE-SIDNEY PLANT MIX OVERLAY,CURB/GUTTER/ 214 06/28/05 $[ 153127 $ 0 0 14,831
5576 002 000 06B04 SIDEWALKS .354 MI TBD $ 148,312 90 24,310
180 County: RICHLAND KM TBD $] 160,529 $ 163,750 32750 | 98% 74%  96% 15.1 %
Claim Status: NONE .568 Ml
Contract Totals for : H 06B04 ‘ sL__256990 |_od
$[ 271,977 | 9] o0 [ 0d 9 25,699
Proj. Count: $[ 256990 [ 90 48,927
$| 264,294 3| 268,953 3| 67,467 | 98%[ 73%| 9§%| 18.5 %
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P[ 00022 [[E]  07/09/04 $ 1063535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $[ 933629 $ 0 0 127,624
5152 008 000 08604 EAL & COVER Ml 08/24/05 $ 1,063,535 90 52,899
181 County: ROOSEVELT KM TBD $[ 1029662 $ 1,081,947 75096 | 95% 70% 121% 5.1 %
Claim Status: NONE MI
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P 00022 [[E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0 53,815
4832 009 000 08604 Ml 08/24/05 $ 448,456 90 41,252
310 County: ROOSEVELT KM  TBD s 454,087 $ 583,865 64,225 | 78% 64% 121% 9.1 %
Claim Status: NONE M
Contract Totals for : H 08604 ‘ sL_151.908 |
$[ 1,194,738 | $| q | 0 3 181,439
Proj. Count: $( 1511001 [ 99 | 94,151
$[ 1483744 $| 1,665,812 $| 139,321 | 89%| 68%| 121]%| 6.3 %
SFCS 573-1(1)0 PRINCE, INC x] 46201 [ [E]  02/07/05 $ 1,480,619 50
MEDICINE LAKE - EAST PLANT MIX OVERLAY,SEAL & COVER [ d 03/30/05 $[ 1,756,669 $ 0 0 148,062
5163 001 000 15105 Ml 08/31/05 $ 1,480,619 50 83,175
ATKINS-TOM 444-4188 180 County: SHERIDAN KM  TBD $[ 1,462,387 $ 0 0| 99% 56% 104% 57 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCIVSR009
District 4 - Glendive |
‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@state.mt.us

‘Project Mgr.‘ 401 \ }ARTHUR, RONALD T.

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P]ooo62 [ [E]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 425,239 23 % 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER Ml 09/21/05 $ 10,185,751 223 759,456
140 County: RICHLAND KM TBD $[ 10,129,030 $ 10,084,036 1,027,952 | 100% 74%  97% 7.5 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | s___isoloity [ 430
$[ 12,662,120 $| 425239 [ 23 9 1,233,646
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 13435351 453 985,709
KM $[ 13,339,455 $| 13,499,420 $| 1,382,802 | 99%| 71%w| 102%| 7.4%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: @ Cell Phone: Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 446-1(3)0 TCA,INC. S| 00446 | [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT 02/09/05 $[ 520,040 $ 0 0o $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ dMm  09/15/05 $ 504,738 45 % 103,968
221 County: ROSEBUD [ dkvm TBD $] 545529 $ 521,544 114739 | 105% 91%  73% 19.1 %
Claim Status: NONE mI
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [[E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 73416 % - 1,320 0o $ 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ dm  08/08/05 $ 857,857 110 78,725
221 County: CASCADE [ dkvm TBD $] 845627 $ 868,614 147,664 | 97% 53%  82% 9.3 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 406 | BACON, DAVID s 1363919 [ 159
$  1,263206 $[ - 1,320] [ 0 9§ 147,989
Proj. Count: Project Mgr. Total Length: [t $| 1362595 [ 155 | 182,693
I $[ 1,391,157 $| 1,390,158 $ 262,403 | 1001%[ 70%| 79%| 13.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. PJooool | [E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13,064,677 $ 0 0 1,414,468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,144,681 180 85,904
150 County: VALLEY KM  TBD $[ 148,983 $ 0 0 1% 6% 6% 57.7 %
Claim Status: NONE M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 | [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 s 934548 8 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 90 122,358
140 County: PHILLIPS KM  TBD $] 748,804 $ 0 0| 89% 145%  69% 16.3 %
Claim Status: ACTIVE M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ ]wm 090705 $ 770,525 45 32,937
ATKINS-TOM 444-4188 181 County: DANIELS,ROOSEVE [ | KM  TBD $[ 725686 $ 0 0| 9% 53% 91% 45 %
Claim Status: NONE [ Im
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[ 00031 [ [E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $ 392141 $ 0 0 53,812
5156 014 000 12604 CING,SEAL & COVER Ml 08/03/05 $ 448,431 75 63,589
ATKINS-TOM 444-4188 140 County: VALLEY KM 12/07/05 $[ 454,844 $ 0 0| 101% 118%  76% 14 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . s|_16207964 | 3%
[ 15,176,656 9 g | 0 3 1,614,355
A Project Mgr. Total Length: MI $[ 16,207,964 [ 390 9 304,788
KM $[ 2078319 $| 16,207,964 $| 1,614,355 | 13%| 19%| 44%[ 14.7%

Project Mgr.‘ 405 \ ‘FLEMING, JAY

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

System|Route|Ind Award Date

Beg Ref. Work Begin
MI

Length .y Work Comp.

End Ref. Final Accpt.

\ Work Phone: 233-3628

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Cell Phone: S Email: ‘

Days
Contract

Chng. Ord.
Total. Cont.

jfleming@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ jfleming@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. s[ 00323 [[E]  11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $  4,325514 166 833,192
140 County: CARTER KM 12/21/04 $[ 4204273$ 4,205,500 815,000 | 100% 102%  87% 19.8 %
Claim Status: COMPLETED M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 84,411 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Iwm TBD $ 8810325 201 0
140 County: ROSEBUD,GARFIEL [ | KM  TBD $] 8574369 $ 0 0| 98% 0% 9% NA
Claim Status: COMPLETED [ Im
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | . 12561119 [ 350
[ 12,161,239 $| 574,727 | 17 9§ 1,004,889
Proj. Count: Project Mgr. Total Length: M $[_ 13135839 [ 367 833,192
KM $[ 12,778,641 $| 12,931,415 $| 1,513,073 | 99%| 53%[ 92%[ 6.9%
Project Mgr.‘ 404 \ ‘KUROKAWA, MARK \ Work Phone: | 653-6721 | Cell Phone: S Email: \ mkurokawa@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [[E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 6,320 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ dMm  10/04/05 $ 3,060,714 120 210,187
221 County: ROOSEVELT [ dkKvM TBD $] 2911579 $ 0 0| 95% 86% 93% 7.2 %
Claim Status: NONE M
BR 511-1(5)6 SLETTEN CONSTRUCTION CO s[ 00511 [[E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,985 $ 0 0 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ dm  o07/29005 $ 673,427 75 56,931
221 County: DANIELS [ gKM 11/07/05 $[ 687,104 $ 710,916 113,746 | 97% 50%  99% 83 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: | 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 404 | KUROKAWA, MARK | . sl srzree] | 19§
[ 3388548 3 6,320 | 0 3 325,163
A Project Mgr. Total Length: [ dm 3| 3,734,141 [ 195 3 267,118
I $[ 3598682 $| 3,765,310 $| 358,008 | 96%| 759%| 99%| 7.4%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-6(11)280 PRINCE INC | | 11/14/05 $ 2,865,072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO L] TBD $[_ 2,958,085 $ 0 0o % 229,206
5155 011 000 03C05 VER [ Iwm TBD $  2,865072 90 % 0
181 County: MCCONE&DAWSOI[ | KM  TBD sf  Jds 0 0 0% 0% NI/A N/A
Claim Status: NONE [ Iwm
STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 1,337,510 $ 0 0o $ 104,325
5516 003 000 03C05 VER [ Iwm TBD $ 1,304,066 0 % 0
181 County: MCCONE&DAWSOI[ | KM  TBD $f  ds 0 0 0% 0% NA N/A
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 03C05 ‘ sl_4160138 [ o
$[ 4,295,595 | $] q | q 3 333,531
Proj. Count: $[ 4169139 [ o0 8| 0
$| 0 s  4169,139 $| 333,531 dw[  du| dw[ 0 %
STPP 57-7(19)326 PRINCE, INC P[ 00057 [[E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $[ 1,547,254 $ - 11,699 0o $ 104,784
5158 019 000 06305 mi TBD $ 1,298,095 150 % 72,693
180 County: DAWSON KM  TBD $] 574,660 $ 0 0| 44% 69%  73% 12.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jlauckner@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 [ [E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 $ 0 0o $ 6,294
5387 020 000 06305 DRAIL & STRIPING [ dm TBD $ 78,678 150  $ 6,647
410 County: DAWSON [ dKM TBD $[ 72264 % 0 $ 0| 92% 106%  73% 9.2 %
Claim Status: NONE M
STPP 98-1(4)0 PRINCE, INC P 00098 [[E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ 3 06/06/05 $ 584839 % - 7421 0o $ 38,200
5159 004 000 06305 GUARDRAIL & STRIPING MI TBD $ 470,073 150  $ 23,138
180 County: DAWSON KM  TBD $] 321,260 $ 0 $ 0| 67% 61% 73% 7.2 %
Claim Status: NONE M
IM 94-6(49)191 PRINCE, INC 1] 00094 [ [E]  04/07/05 $ 5209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $]  6332629% - 67,821 0o 3 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI MI TBD $ 5,141,450 150 % 55,578
180 County: DAWSON KM  TBD $[ 1424821 % 0 $ 0| 27% 13%  73% 3.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06305 ‘ s|_rorszsr | 150
$| 8553057 | $[ - 86941] | 0 566,020)
Proj. Count: $[ 6988208 | 150 $[ 158,050
$[ 2,393,009 $[ 7,075,237 $| 566,020/ | 34%| 28% 73%| 6.6 %
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P 00057 [ [E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,201,126 $ 606,967 5 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ 8m TBD $ 12,000,214 185  $ 743,575
140 County: GARFIELD KM  TBD $[ 12,106,441 $ 11,618,052 $ 900,000 | 104% 83%  98% 6.1 %
Claim Status: NONE M
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 9 05/10/04 s 721867 $ 0 0o s 74,321
4356 006 000 18304 Ml 10/13/05 $ 825,789 120 % 28,910
ATKINS-TOM 444-4188 181 County: WIBAUX KM  TBD s 710,049 $ 0 $ 0| 8% 39% 121% 4.1 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: | 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-1(8)9 BORDER STATES PAVING,INC. s[ 00261 | [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL ,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0o $ 192,150
2840 008 000 18304 CING,SEAL & COVER Ml 10/13/05 $ 2,134,998 120 213,986
180 County: WIBAUX KM TBD $[ 1,970,149 $ 2,000,000 220,000 | 99% 97% 121% 10.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 18304 ‘ s|_2960787 [ 120
$[ 2,739,916 | $] aq | q 3 266,471
Proj. Count: $[ 2960787 [ 120 $[ 242,896
$[ 2,680,199 $| 2,825,789 $| 204,321 | 99%| 83%| 121%[ 9.1 4
Project Mgr. Totals for :| [ 403 | LAUCKNER, JAMES | 25598410 [ 549
$[ 25,879,694 $| 520,026 | 5 3 2,419,279
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 26,118,435 [ 545 1,144,527
KM $[ 17,179,644 $| 25,688,214 $| 2,093,872 | 67%| 59%[ 80%| 6.7%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: Email: ‘ doumartin@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S| 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,108 $ 0 0o $ 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 $ 50,628
221 County: ROSEBUD KM  TBD $[ 264,018 $ 264,019 55,444 | 100% 91%  98% 19.2 %
Claim Status: NONE M
IM 94-5(33)189 CENTURY COMPANIES, INC. 1100094 [[E]  05/13/05 $ 679,141 40
CULVERT REPAIR - 7KM E FALLON CULVERT REPAIR UNDER BOTH WEST 05/17/05 $] 508594 $ 0 0o $ 101,871
5958 033 000 01E05 & EAST BOUND LANES,GRADE,GRAV [ dm  07/23/05 $ 679,141 0 3 64,430
141 County: [ dkKvM TBD $] 645,636 $ 943,011 67,845 | 68% 95% NI/A 10 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- DEC- 05 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 45 of 60
| CONSTRUCTI ON REPORT | MCIVSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-3(58)85 PRINCE, INC 1] 00094 [ [E]  04/05/04 $ 2943532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $[ 3365901 $ - 4,270 0o % 235,483
5147 058 000 17304 SURFACING,SEAL & COVER Ml 07/28/05 $ 2,939,262 75 177,000
181 County: ROSEBUD KM TBD $[ 3,080,404 $ 3,118,700 218308 | 99% 81% 132% 5.7 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | s 3916608 [ 179
$[ 4251601 $] - 4,270] | q 3 372,626
RIOJCOUNT: Project Mgr. Total Length: MI 3 3912,33¢ [ 175 292,058
KM $[ 3,990,054 $| 4,325,730 $| 341,597 | 93%w| 859%| 9d%| 7.3%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. | | o7/00/04 $ 7,011,759 150
OSWEGO - E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0o $ 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,011,759 150  $ 613,191
150 County: VALLEY [ ]km TBD $[ 4,201,444 $ 0 0| 60% 109%  82% 14.6 %
Claim Status: NONE [ Iwm
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: Email: drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721,130$ - 7,936 0o % 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI M TBD $ 1,907,456 60 % 73,887
181 County: FALLON KM  TBD $] 1,747,631 % 1,941,195 $ 100,823 | 90% 73%  87% 4.2 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC | | 05/27/04 $ 2,111,111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,485 $ - 3,590 0 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ ]wm  0819/05 $ 2107521 60 70,686
181 County: FALLON [ ]km TBD $[ 2132089 $ 2,128,398 85,136 | 100% 83% 103% 3.3 %
Claim Status: NONE [ Iwm
STPS 323-1(16)25 FROST CONSTRUCTION CO. S[ 00323 [[E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $]  5254,740 $ -4,500,776 18 546,297
4138 016 000 03504 M TBD $ 1,569,192 158 418,801
140 County: CARTER KM TBD $]  1,612934 $ 1,614,000 360,000 | 100% 116%  56% 26 %
Claim Status: ACTIVE M
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4915208 $ 125,050 0 553,533
4138 024 000 05905 M TBD $ 6,275,420 0 152,587
140 County: CARTER KM  TBD $[ 2419077 $ 0 0| 39% 28% N/A 6.3 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | s|__16246844 | 260
$[ 13,893,563 $| - 4,387,252 | 18 | 1,460,258
A Project Mgr. Total Length: M $[ 11859589 [ 278 g 715,961
KM $[ 7,911,731 $[ 11,833,963 $| 1,099,492 | 67%[ 63%[ 92%[ 9%
Project Mgr.‘ 410 ‘ ‘SGRIGNOLI, TERRY ‘ Work Phone: @ Cell Phone: S Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P[ 00037 [[E]  02/07/05 $ 11,733,455 180
EPSIE-E&W GRADE,GRAVEL,PLANT MIX BITUMIN [ 84d 03/17/05 $[ 10,071,559 $ 41,310 1% 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN M TBD $ 11,774,765 181  $ 618,986
140 County: POWDER RIVER KM  TBD $[ 9,955,813 $ 0 0| 8% 66% 65% 62 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 410 ‘ ‘SGRIGNOLI, TERRY ‘ Work Phone: | 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT 323-1(22)60 PRINCE, INC s[ 00323 [ [E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 20,370 0o % 230,171
4138 022 000 04904 NG,SEAL & COVER Ml 09/16/05 $ 2,897,511 60 $ 161,383
160 County: CARTER KM  TBD $[  2,723213 $ PENDING $ PENDING 95% 70% 103% 5.9 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 410 | SGRIGNOLI, TERRY | s|__14610509 [ 249
$[ 13,198,525 $] 61,680 | ] 3 1,168,847
RIOJCOUNT: Project Mgr. Total Length: MI $[ 14,672,276 [ 241 3 780,369
KM $[ 12,679,026 $| 14,610,595 $| 1,168,847 | 87%| 67%[ 79%[ 6.2%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [[E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 284,176 2 % 713,519
2151 003 000 03C03 DENING,SEAL & COVER ] TBD $ 7,419,365 182 555,642
140 County: RICHLAND KM TBD $]  7,282364 $ 7,291,848 600,000 | 100% 93% 101% 7.6 %
Claim Status: NONE M
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. s[ 00253 [[E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8,598,637 $ 28,000 0o $ 777,213
2824 009 000 05205 .SURFACING M TBD $ 9,743,157 200 367,486
140 County: PRAIRIE KM  TBD $] 6,326,770 $ 0 0| 65% 47%  63% 58 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s__16850349 [ 389
[ 16,645,651 $| 312,176 | 2§ 1,490,732
Proj. Count: Project Mgr. Total Length: M $[ 17162523 [ 3827 g 923,128
KM $[ 13,609,134 $[ 17,007,005 $ 1,377,213 | 80%| 67w 81%[ 6.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 131,105,483 [ 3,265
$[  125561,072 $| - 2,492,674] [ 66 $[ 11,798,725
$[ 128,612,807 | 3,331 3| 7,042,734
$[ 92,757,288 $[ 128,271,539 $[ 11,772,693 | 72%[ 60%[ 82%[ 7.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 56931(2) JTL GROUP, INC.-BILLINGS X[ 56931 [ [E]  05/26/05 $ 338,888 30
LOCKWOOD TO JOHNSON LANE COLD MILLING,PLANT MIX BIT.SUR [ d 07/14/05 $[ 358,418 $ 0 0o $ 33,889
5214 002 000 01505 FACING,SEAL & COVER & PAVEMENT Ml 10/26/05 $ 338,888 30 $ 32,118
181 County: YELLOWSTONE KM  TBD $] 385118 $ PENDING $ PENDING | 114% 95%  90% 8.3 %
Claim Status: ACTIVE mI
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163 $ - 910 0o $ 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 3 % 53,544
310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE M
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 | [E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA TBD $[ 13,538,547 $ 0 0 $ 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 14,275,836 300 145,343
140 County: STILLWATER KM TBD $[ 246,237 $ 0 0 2% 8% NIA 59 o4
Claim Status: NONE 46 Ml
STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC [ ] 02/07/05 $ 493,926 45
2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 $] 615052 $ 11,208 5 % 49,393
4588 710 000 03105 SYSTEMS [ ]Mm  09/15/05 $ 505,134 50 % 88,018
410 County: YELLOWSTONE [ ]km  TBD s 484,320 $ 512,658 85904 | 94% 102%  86% 182 %
Claim Status: NONE [ Iwm
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 |[E]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 196. 06/26/03 $[ 9,701,519 $ 235,807 1 % 807,939
2152 016 000 11403 & SEAL & COVER Ml 03/30/05 $ 10,335,045 231 995,785
140 County: MUSSELSHELL KM  11/01/05 $[ 10,254,557 $ 10,320,804 1,031,090 | 99% 97%  83% 9.7 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | e — z} zszizj } ij e
R Project Mgr. Total Length: M $[  25572,001 [ 641 9§ 1,314,808
KM $[ 11,501,975 $| 25,584,924 $| 2,918,679 | 49%| 49%[  43%| 11.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 04/20/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $[ 146,334 $ 0 0o % 26,785
4575 644 000 03B03 [ Iwm TBD $ 178,569 60 % 27,024
411 County: YELLOWSTONE [ ]km TBD $[ 173,408 $ 186,135 52,080 | 93% 52%  97% 15.6 %
Claim Status: NONE [ Iwm
NH-STPP 0002(709) MONTANA LINES, INC [ ] 04/29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & ] 09/13/04 $ 271,893 $ 0 0o $ 41,551
4913 709 000 03803 OTHER IMPROVEMENTS [ Iwm TBD $ 277,007 60 $ 57,122
410 County: STATEWIDE [ ]km TBD $[ 274,080 $ 344,510 84,750 | 80% 67%  97% 20.8 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 03B03 ‘ s__4s557 | o
$[ 418,227 | 9] o0 [ 0d 9 68,336
Proj. Count: $| 455576 | 60 84,146
$| 447,488 $| 530,645 $| 136,830 | 84%| 61%| 97%[ 18.8 ¥
BR 9005(24) SLETTEN CONSTRUCTION CO x] 05129 [ [E]  02/09/04 $ 1226635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID 03/31/04 $[ 1,298,150 $ 0 0o 3 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ dm  0811/05 $ 1,226,635 120 $ 194,106
221 County: CARBON [ dKw TBD $[ 1233204 $ 1,250,541 275119 | 99% 71%  98% 157 %
Claim Status: NONE M
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED 04/05/00 $[ 1,183,040 $ 90,578 13 % 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ dMm 031802 $ 914,360 163  $ 202,131
221 County: STILLWATER [ dkv TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE mi
Project Mgr. Totals for :| [ 502 | [DYEKMAN JEFF | . 2o [
[ 2,899,417 $| 90579 [ 13§ 375,898
], St Project Mgr. Total Length: [ du 3| 2,596,571 | 343 9 480,383
I $[ 2,626,295 $| 2,865,506 $| 574,597] | 93%| 84%| 99%[ 18.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 HFAVERO CRAIG

‘Work Phone: 657-0273 Cell Phone: | 670-4059 Email:‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION [ ] o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ @ 08/20/01 $[ 125063 $ 0 0o % 7,499
4731 002 000 10601 [ dm  1018/01 $ 74,988 o 3 0
999 County: CARBON [ g KM 010702 $[ 75087 $ 0 0| 100% 0% NA N/A
Claim Status: NONE [ dwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P 00016 [[E]  03/08/04 $ 1732222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 3 % 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR Ml 03/10/05 $ 1,732,222 63 % 269,608
181 County: YELLOWSTONE KM  TBD $] 1,861,783 $ 1,858,965 $ 353203 | 100% 76% 116% 14.5 %
Claim Status: NONE M
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY uJo1012 [ [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN  MILLING & BITUMINOUS PLANT MIX [ 4 08/09/04 $] 419664 $ 0 0o 3 48,223
5168 003 000 13504 OVERLAY Ml 01/12/05 $ 438,389 30 % 44,214
181 County: YELLOWSTONE KM TBD $[ 405439 $ 0 0| 92% 92%  90% 10.9 %
Claim Status: NONE M
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY uJo01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX 324 08/09/04 $ 377974 $ 0 0o s 44,771
5169 002 000 13504 OVERLAY Ml 01/12/05 $ 407,011 30 3 51,844
181 County: YELLOWSTONE KM  TBD s 416,698 $ 407,011 89,542 | 102% 58%  90% 12.4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 13504 ‘ sL__sss40d [ 3
$[ 797,638 | $| q | 0 3 92,994
Proj. Count: $| 845400 [ 30 g 96,058
$| 822,133 $| 845,400 $| 137,765/ | 97%[ 70%[ 9% 11.7 ¥4
Project Mgr. Totals for :| [ 510 |[FAVERO CRAIG | . oL_2eel [ &
[ 2516484 3| g | 3 239,071
], St Project Mgr. Total Length: M 3| 2,652,610 | 93 365,666
KM $[ 2,758,994 $| 2,779,353 $| 498,467 | 99%| 73%| 108%[ 13.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 HGOLOB/LEWISTOWN ‘Work Phone: | 538-1321 | Cell Phone: S Email: \ kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [ [E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY ELECTRI 06/14/04 $[ 2,153,988 $ 195,154 18 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ awm TBD $ 2,196,462 138 255,753
111 County: GARFIELD [ dkvm TBD $[ 2115669 $ 2,145,396 295681 | 99% 86% = 99% 12.1 %
Claim Status: NONE mI
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 14 61,007
4728 030 000 05804 M TBD $ 582,497 74 128,815
141 County: GARFIELD KM  TBD $] 570,597 $ 569,023 153,637 | 100% 84% 104 % 22.6 %
Claim Status: NONE M
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. [ ] 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR [ ] 11/25/02 $[ 7,998,888 $ 285,898 7 784,190
1302 018 000 07702 FACING [ ]wm  12/01/04 $ 8,127,801 187 1,123,102
140 County: MUSSELSHELL [ ]KM 07/06/05 $[ 8139389 $ 8,154,909 1,159,315 | 100% 97%  89% 13.8 %
Claim Status: NONE [ Im
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2,832,553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $] 4,618,448 $ 137,431 6 283,255
3176 010 000 16405 [ Iwm TBD $ 2,969,984 126 169,582
120 County: FERGUS [ ]km  TBD $[ 506,048 $ 0 0| 18% 60%  52% 335 %
Claim Status: COMPLETED [ Iwm
Project Mgr. Totals for :| [ 506 |[GOLOB/LEWISTOWN | . Ll [ o
[ 15,191,128 $| 731,694 [ 45 1,428,648
], St Project Mgr. Total Length: M $[ 13,876,744 | 525 1,677,252
KM $[ 11,331,698 $| 13,701,881 $| 1,891,888 | 83%| 89%| 83%[ 14.8%

Project Mgr.‘ 509 \ ‘LEMMON/COLUMBUS

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

\ Work Phone: 322-9061

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Cell Phone: S Email: ‘

Days
Contract

Chng. Ord.
Total. Cont.

rstudebaker@state.mt.us

Prog. C.E.
C.E. Costs
Mod. C.E. *

C.N.

PERCENTAGES

C.E.

Time C.E.

Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 $ 1,100,321
140 County: SWEET GRASS KM  TBD $[ 10,252,590 $ PENDING $ PENDING | 116% 125%  91% 10.7 %
Claim Status: COMPLETED M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm  11/18/05 $ 111,822 180  $ 14,544
140 County: SWEET GRASS [ dkm TBD $[ 103,008 $ 106,159 40,340 | 97% 36% 106% 14.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8004835 [ 189
$] 8512476 %[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10,262,688 | 209 $[ 1,114,865
$[ 10,355,688 $| 8,907,172 $| 920,441 | 116/%| 121)%|  91%| 10.8 %
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s 8g0483] [ 189
[ 8512476 $| 1357853 [ 29 9§ 890,483
P T Project Mgr. Total Length: MI $[ 10262688 [ 209 [ 1,114,865
KM $[ 10,355,688 $| 8,907,172 $ 920,441 | 116/%[ 1210%| 91%| 10.8%
Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY \ Work Phone: | 665-2774 | Cell Phone: Email: \ imuhlbeier @state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. S[ 00310 | [E]  08/02/04 $ 2828283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR 08/26/04 $[ 2,590,262 $ 28,694 0o $ 282,828
2974 005 000 09704 FACING Ml 09/29/05 $ 2,856,977 120 $ 209,036
140 County: YELLOWSTONE,MU: KM  TBD $[ 2,885,010 $ 0 0| 102% 74%  83% 7.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. s[oo3s4 [ [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $[ 1,994,538 $ 0 0o $ 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION mi TBD $ 2,316,255 75 110,699
181 County: BIG HORN KM  TBD $) 2215194 $ 0 0| 9% 48% 109% 5 %
Claim Status: NONE mI
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[ 00313 J[E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $] 633,699 $ 0 0o $ 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & M TBD $ 720,481 75 63,973
NEVILLE-GARY 657-0232 180 County: BIG HORN KM  TBD $[ 744,629 $ 0 0| 103% 89% 109% 8.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 10105 ‘ sL_303673g |79
$[ 2,628,233 | $| q | 0 3 303,673
Proj. Count: $[ 3036736 [ 75 8] 174672
$[ 2,959,819 $[ 3,036,734 $| 303,673 | 97%[ 58%| 109%| 5.9 %
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P[ 00037 [ [E]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM [ ¢ 03/15/04 $[ 13,107,369 $ -1,472,075 -32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF Ml 08/09/05 $ 13,724,396 168 1,067,138
150 County: BIG HORN KM  TBD $[ 13,136,729 $ 0 0| 8% 8% 95% 8.1 %
Claim Status: NONE MI
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | s 21061490 [ 309
$[ 18,325,857 $| - 1,443,381] |- 32| | 1,878,201
Proj. Count: Project Mgr. Total Length: M $[ 19618109 [ 363 1,450,846
KM $[ 18,981,554 $[ 21,061,490 $| 1,878,201 | 90%| 77%[  94%| 7.6%
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: @ Cell Phone: Email: ‘ mictaylor@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: @ Cell Phone: Email: ‘ mictaylor@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9033(14) WINKLER CONSTRUCTION X] 33108 | [E]  05/09/05 $ 169,601 60
HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU 08/08/05 $[ 224880 $ 0 0o $ 25,440
4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ am TBD $ 169,601 60 % 62,291
222 County: MUSSELSHELL [ dKM TBD $] 103,870 $ 0 0| 61% 245%  95% 60 %
Claim Status: NONE mI
BR 9002(27) SLETTEN CONSTRUCTION CO x| 81016 | [E]  08/18/05 $ 2,237,894 120
BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2,363,327 $ 0 0 335,684
3436 027 000 03705 ROAD WORK [ adm TBD $ 2,237,804 120 68,161
221 County: BIG HORN [ dKvM TBD $] 474479 $ 0 0| 21% 20% 22% 14.4 %
Claim Status: NONE M
BR 568-1(13)0 SLETTEN CONSTRUCTION CO s[ooses8 | [E]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU 024 11/19/03 $[ 2483677 $ 67,430 3 316,146
4004 013 000 04103 CTURE & APPROACHES Ml 10/28/05 $ 2,701,979 183 312,224
221 County: YELLOWSTONE KM TBD $] 263751 $ 2,999,252 395,523 | 88% 79%  99% 11.8 %
Claim Status: NONE M
IM 94-1(64)23 SLETTEN CONSTRUCTION CO I]00094 [[E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $] 832694 $ 0 0 87,791
4574 064 000 04103 UMNIOUS SURFACING Ml 10/28/05 $ 731,588 180 197,998
310 County: YELLOWSTONE KM  TBD s 688,761 $ 731,588 234,109 | 94% 85% 101% 28.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 04103 ‘ s|_3366.137 | 189
$[ 3,316,371 | $| 67,430 | 3 3 403,937
Proj. Count: $[ 3433567 | 183 8| 510227
$[ 3,326,277 $| 3,730,840 $| 629,632 | 89%| 81%| 99%]| 15.3 ¥
MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [ [E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0o $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 $ 68,364
140 County: CARBON 274 KM 09/27/04 $] 441,189 $ 0 0| 89% 115% NA 155 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 306-1(11)1 FRONTIER-WEST, L.L.C. s]00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730,727 $ 80,000 2 3 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX Ml 09/26/05 $ 736,039 112 105,192
221 County: STILLWATER 10§ KM TBD $[ 739,242 $ 747,926 142,106 | 99% 74%  99% 14.2 %
Claim Status: NONE mI
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [[E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH [ 648 07/30/02 $ 379410 $ 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK [ dwm  1015/03 $ 417,884 78 114,631
221 County: BIG HORN [ dkvm TBD $[ 394,908 $ 422,982 143,814 | 93% 80% 121% 29 %
Claim Status: NONE [ sg M
SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS s[oos68 [[E]  02/07/05 $ 126,571 30
POMPEYS PILLAR INTERCHANGE - W  PLANT MIX BITUMINOUS SURFACING 04/27/05 $[ 127,862 $ 0 0 12,657
5184 016 000 16105 & SEAL & COVER 744 Ml 08/11/05 $ 126,571 30 16,661
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM TBD $ 145932 $ 0 0| 115% 132%  53% 11.4 %
Claim Status: NONE MI
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 s 59013 $ 4,000 0 11,773
4961 001 000 17502 [ g™ 081602 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 10/10/02 $[ 79078 $ 0 0| 1001% 0% 50% N/A
Claim Status: NONE [ dwm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . | 7521564 | 5o
[ 8285743 $| 173202 [ 18 § 985,878
Proj. Count: [ 9 ] Project Mgr. Total Length: Mi 3| 7,700,766 | 613 9 945,522
KM $[ 5705063 $| 8,011,024 $| 1,360,713 | 71%| 69%| 82%[ 16.6%

Project Mgr.‘ 504 HSANDINE DON

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

\ Work Phone: 446-1728

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Cell Phone: | 670-3738 Email: \

Days
Contract

Chng. Ord.
Total. Cont.

dsandine@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P 00014 [[E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,207 $ 0 0o $ 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA Ml 11/03/05 $ 979,979 90 143,314
180 County: WHEATLAND KM  TBD $[ 981,730 $ 978,479 156,556 | 100% 92%  96% 14.6 %
Claim Status: NONE M
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY s[ 00381 [[E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ ¢ 06/15/05 ${ 675911 $ 0 0o $ 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR Ml 09/21/05 $ 462,264 40 29,205
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM  TBD $] 466,233 $ 0 0| 101% 49%  95% 6.3 %
Claim Status: NONE M
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. s[ 00419 [[E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ O 07/27/05 $[ 509,361 $ 48,758 1% 53,771
5183 011 000 13105 AVEMENT MARKINGS Ml 10/21/05 $ 399,337 31 56,707
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $[ 411,680 $ 0 0| 92% 105% 113% 13.8 %
Claim Status: NONE MI
Project Mgr. Totals for :| [ 504 | SANDINE DON | s 189033 [ 169
$[ 2004474 $| - 48,758| | ] 231,462
Proj. Count: Project Mgr. Total Length: M $[ 1841580 [ 161 229,226
KM $[ 1,859,643 $| 1,888,839 $| 270,421) | 98%| 89%| 99%| 12.3%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: @ Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 6904(1) J & S CONSTRUCTION INC. U] 06904 | [E]  04/07/05 $ 241,274 45
MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ O 05/13/05 $ 249184 $ 0 0o 3 33,778
4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN Ml 10/05/05 $ 241,274 45 % 62,323
NORDHAGEN-BLAIR 444-9128 310 County: YELLOWSTONE KM TBD $[ 210,407 $ 224,085 $ 66,029 | 94% 94%  98% 29.6 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 [ [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,857 $ 110,632 4 3 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,741,346 124 $ 624,919
310 County: YELLOWSTONE KM  TBD $] 2,890,814 $ PENDING $ PENDING 80% 156% 106 % 21.6 %
Claim Status: NONE mI
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. I[oo090 [ [E]  07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 08/04/03 $[ 8,690,235 $ 66,820 3 % 832,265
3439 075 000 07603 CING AND DIGOUTS [ 4 wm  1007/04 $ 8,389,466 143 486,849
140 County: SWEET GRASS KM  08/23/05 $] 8465175 $ 8,472,722 832,265 | 100% 58%  97% 5.8 %
Claim Status: NONE M
CM 6901(3) JTL GROUP, INC.-BILLINGS uJoego1 [ [E]  11/15/04 $ 323,728 60
1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ O 03/25/05 $[ 316663 $ 0 0o 3 48,559
5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA Ml 09/19/05 $ 323,728 60 % 69,875
181 County: YELLOWSTONE KM TBD $[ 315957 $ 0 0| 98% 144%  75% 22.1 %
Claim Status: NONE Mi
STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M]  10/13/04 $ 358,367 0
WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] 12/06/04 $[ 443042 $ 0 0o 3 28,669
4645 050 000 12504 [ ]wm 071505 $ 358,367 0o $ 59,569
URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ ]km  TBD s 3353373 341,815 64,505 | 98% 92% N/A  17.8 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | . 2o [
[ 13,963,976 $| 177,452 | 7§ 1,342,650
], St Project Mgr. Total Length: M $[ 13,054,181 [ 372 1,303,535
KM $[ 12,217,685 $| 12,993,064 $| 1,410,737 | 94%| 93|  97%[ 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 95,890,505 [ 3,220
$[ 96,124,729 3| 1,284,748 [ 100 9] 9,988,413
$[ 97,175,250 [ 3,320 $ 8,882,103
$[ 77,338,599 $[ 97,793,254 $[ 11724144 | 79%[ 76%[ 82%[ 11.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 695.771 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 518,493,803 [ 14,435
$[ 519,903539 $[ 10,150,519 [ 630 $[ 52,013,929
$[ 528,644,311 [ 15,065 $[ 42,840,486
$[ 435,171,873 $| 528,708,002 $| 58,624,585 | 82%[ 73w 79%| 9.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




